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Results in Brief:  Base Realignment and 
Closure 2005 Military Construction Project 
To Consolidate and Relocate Service Media 

             Activities to Fort Meade, Maryland 
 

What We Did 
Base Realignment and Closure (BRAC) 
Recommendation 141 consolidates and relocates 
Service media activities from various locations 
to Fort Meade, Maryland.  We determined the 
accuracy of the 2005 BRAC military 
construction budget data for BRAC 
Recommendation 141.  Specifically, we 
determined whether the proposed military 
construction project was based on valid BRAC 
requirements and whether the proposed military 
construction project was supported with 
required documentation, including an economic 
analysis that considered existing facilities.   

What We Found 
The Army generally had a valid BRAC 
requirement for BRAC Military Construction 
Project 64952, “Defense Media Activity.”  
However, the Army: 
• lowered the square footage and cost 

estimates of BRAC Military Construction 
Project 64952, “Defense Media Activity,” it 
originally submitted to Congress; 

• included double-counted personnel in the 
project; 

• included an organization that was not 
mentioned in BRAC Recommendation 141; 
and  

• did not document the required economic 
analysis or the consideration of feasible 
alternatives at Fort Meade on the 
DD Form 1391. 

 

What We Recommend 
We recommend that the Army Assistant Chief 
of Staff for Installation Management: 
• Notify the proper authorities of cost changes 

and revisions to internal documentation to 
eliminate the excess square footage resulting 
from double-counting of Marine Corps 
News personnel. 

• Request the U.S. Marine Corps pay its share 
of about 2.75 percent of the project costs for 
including U.S. Marine Corps News 
personnel in Base Realignment and Closure 
Military Construction Project 64952, 
“Defense Media Activity.”  

• For future Base Realignment and Closure 
projects, follow the DoD Financial 
Management Regulation and Army 
Instructions by conducting an economic 
analysis when the project is first considered, 
justifying the user needs and unit cost with 
supporting documentation, and properly 
reviewing and validating the 
DD Form 1391. 

Client Comments and Our 
Responses  
The Army concurred with all three 
recommendations, stating that it has reduced the 
scope of the Defense Media Activity project and 
will conduct future BRAC projects in 
accordance with DoD and Army regulations.  
The U.S. Marine Corps is prepared to contribute 
its share of the project costs.  We consider these 
comments to be responsive, and no additional 
comments are required.  We also received 
comments from the Defense Media Activity.  
Please see the recommendations table on the 
back of this page. 
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Required 

The Army Assistant Chief of Staff 
for Installation Management 
 

 1., 2., 3. 
 

 



 
 

 
 
 

Table of Contents 
 
 
Results in Brief                   i 
 
Introduction                    1 
 
 Objectives                    1 
 Background                   1 
 
Finding.  BRAC 2005 Military Construction Project 64952, “Defense Media 
Activity”                                 7 
 
 Client Comments on the Finding and Our Response            16 
 Recommendations, Client Comments, and Our Response           17 
  
Appendices 
 
 A.  Scope and Methodology               19 
       Review of Internal Controls              20 
 B.  Prior Coverage                                      23
                 
Client Comments 
 

Department of the Army Comments              29 
 Defense Media Activity Comments              32 
  



 

 
 

 



 

1 

Introduction 
Objectives 
The overall objective was to determine the accuracy of 2005 Base Realignment and 
Closure (BRAC) military construction (MILCON) budget data.  Specifically, we 
determined whether the proposed MILCON was based on valid BRAC requirements, 
whether the proposed MILCON was supported with required documentation, and 
whether the BRAC analysis considered existing facilities.  We reviewed the one project 
undertaken in response to 2005 BRAC Recommendation 141, BRAC MILCON 
Project 64952, “Defense Media Activity.”   
 
See Appendix A for scope and methodology and a review of internal controls, and  
Appendix B for prior coverage.    

Background 
Public Law 102-190, “National Authorization Act for Fiscal Years 1992 and 1993,” 
Part A, “Defense Base Closure and Realignment,” mandated that the DoD Inspector 
General (IG) investigate each military construction project.  For BRAC 2005, Congress 
did not pass a law with a similar mandate.  The Service audit organizations are auditing 
single-Service BRAC MILCON projects, while the DoD IG is reviewing selected multi-
Service1 projects and Defense-Wide Agencies and Activities projects.  This report is one 
in a series of DoD IG audits of multi-Service projects, and was requested by the Director, 
Defense Media Activity Transition Team.  

2005 Defense BRAC Commission Recommendation 141, 
Defense Media Activity 
The Secretary of Defense’s 2005 BRAC Recommendation 141 stated: 
 

Realign Fort Belvoir, VA [Virginia], by relocating Soldier Magazine to 
Fort Meade, MD [Maryland]. Realign Anacostia Annex, District of 
Columbia, by relocating the Naval Media Center to Fort Meade, MD. 
Realign 2320 Mill Road, a leased installation in Alexandria, VA, by 
relocating Army Broadcasting-Soldier Radio/TV to Fort Meade, MD. 
Realign 103 Norton Street, a leased installation in San Antonio, TX 
[Texas], by relocating Air Force News Agency-Army/Air Force 
Hometown News Service (a combined entity) to Fort Meade, MD. 
Close 601 North Fairfax Street, a leased installation in Alexandria, VA, 
by relocating the American Forces Information Service and the Army 
Broadcasting-Soldier Radio/TV to Fort Meade, MD. Consolidate  

                                                 
 
1 Multi-Service projects involve the move of one or more Services’ Components or activities to another 
Service’s location.  
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Soldier Magazine, Naval Media Center, Army Broadcasting-Soldier 
Radio/TV, and the Air Force News Agency-Army/Air Force 
Hometown News Service into a single DoD Media Activity at Fort 
Meade, MD. 
 

The Secretary of Defense’s justification for this recommendation further stated: 
 

This recommendation creates a new DoD Media Activity by 
consolidating a number of military department media organizations 
with similar missions into a new organization. It also collocates the 
American Forces Information Service (AFIS) with the new DoD Media 
Activity and the existing Defense Information School. 
 
This recommendation meets several important Department of Defense 
objectives with regard to future use of leased space, rationalizing the 
presence of DoD activities within the NCR [National Capital Region], 
and enhanced security for DoD activities. The creation of a new DoD 
Media Activity as the result of consolidating a number of entities with 
similar missions promotes “jointness” and creates opportunities for cost 
savings and operational synergy. The co-location [sic] of AFIS with the 
new Activity will facilitate further consolidation of common support 
functions. 
 
Implementation will reduce the Department’s reliance on leased space, 
which has historically higher overall costs than government-owned 
space and generally does not meet antiterrorism force protection 
standards as prescribed in UFC [Unified Facilities Criteria] 04-010-01. 
The recommendation eliminates approximately 75,000 Usable Square 
Feet (USF) of leased administrative space. The relocation to a military 
installation that is outside the boundaries of the NCR provides a 
dispersion of DoD activities away from a dense concentration with [sic] 
the NCR. This, plus the immediate benefit of enhanced force protection 
afforded by a location within a military installation fence-line for those 
activities currently in leased space, will provide immediate compliance 
with force protection standards. 
 

The BRAC Commission’s findings stated: 
 
The Commission found no reason to disagree with the recommendation 
of the Secretary of Defense. 

Creation of the Defense Media Activity 
The 2005 BRAC Recommendation 141, “Consolidate Media Organizations into a New 
Agency for Media and Publications,” requires DoD to consolidate the Army Broadcasting 
Service, Soldiers Radio and TV, Soldiers Media Center, the Naval Media Center, the Air 
Force News Agency, and the Army and Air Force Hometown News Service into a new 
Defense Media Activity (DMA) located at Fort Meade, Maryland.  It also requires the 
Department to collocate the Alexandria, Virginia, operations of the American Forces 
Information Service (AFIS), a DoD field organization under the Assistant Secretary of 
Defense, Office of Public Affairs, with the new facility at Fort Meade, Maryland.  
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To achieve the full transformational potential of the 2005 BRAC, the Deputy Secretary of 
Defense directed all of the above-mentioned organizations, along with media assets of the 
Marine Corps, to consolidate into a single entity reporting to the Assistant Secretary of 
Defense, Office of Public Affairs.  This initiative will provide a streamlined 
organizational structure and opportunities for additional economies of scale in the 
execution of DoD media functions.   
 
The mission of the DMA is fivefold. 

• Provide a variety of informational products to DoD and external audiences, 
through all types of media. 

• Communicate messages and themes from senior DoD leaders and spokespersons 
in order to support and improve quality of life and morale, promote situational 
awareness, and sustain readiness. 

• Provide U.S. radio and television news, information, and entertainment 
programming to Armed Forces personnel and other authorized users. 

• Provide high-quality visual information products depicting U.S. military activities 
and operations. 

• Provide media-related education and training for military and civilian personnel in 
career fields that meet DoD-wide entry-level skills and long-term career 
development requirements. 

DoD Agencies Involved in Developing the DMA 
The Army, the U.S. Army Corps of Engineers, and the DMA Transition Team are 
working together to implement BRAC Recommendation 141.  The Army is the executive 
agent for implementing Recommendation 141, developing the business plan, and 
developing the DD Form 1391, “Military Construction Project Data,” for BRAC 
MILCON Project 64952, “Defense Media Activity.”   
 
The U.S. Army Installation Management Command at Fort Meade is responsible for 
performing an economic analysis for BRAC MILCON Project 64952, “Defense Media 
Activity.”  The U.S. Army Installation Management Command Master Planner should 
provide documentation of an economic analysis to be included in the DD Form 1391 for 
BRAC MILCON Project 64952, “Defense Media Activity.” 
  
The U.S. Army Corps of Engineers Baltimore District is the construction agent for 
BRAC MILCON Project 64952, “Defense Media Activity.”  The U.S. Army Corps of 
Engineers documented the October 2007 design charrette2 that was held at Fort Meade in 
the Design Charrette Memorandum.  
 
The DMA Transition Team was established by the Assistant Secretary of Defense for 
Public Affairs memorandum, “BRAC Realignment and Organizational Transformation,” 
December 5, 2006.  The memorandum states that the Transition Team is responsible for 

                                                 
 
2 A charrette is an intensive collaborative planning process that includes all interested parties.  The design 
charrette for Project 64952 was held at Fort Meade, Maryland, on October 10 and 11, 2007. 
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developing and managing the execution of business plans for the DMA project.  The 
DMA Transition Team is composed of Service and Office of Public Affairs 
representatives, and a number of expert consultants.  The DMA Transition Team Service 
representatives are responsible for serving as a liaison between the Transition Team and 
their Service, providing Service-unique perspectives, coordinating proposals, and issuing 
papers and draft documents in advance of formal staffing for the DMA.  

Military Construction  
DoD Financial Management Regulation 7000.14-R, volume 2B, chapter 6, “Military 
Construction/Family Housing Appropriations,” June 2006, requires that each proposed 
MILCON project be supported by a “Military Construction Project Data,” 
DD Form 1391.  DoD Financial Management Regulation 7000.14-R, volume 2B, 
chapter 7, “Base Realignment and Closure Appropriations,” June 2007, requires the 
Services and the Defense-Wide Agencies and Activities to provide in their budget request 
to Congress a DD Form 1391 for each BRAC MILCON project.  The Army submitted 
the Department of Army DoD Base Realignment and Closure 2005 Commission Fiscal 
Year 2008/2009 Budget Estimates Justification Data Submitted to Congress, hereafter 
referred to as the 2008/2009 J-Book, and the Department of Army DoD Base Realignment 
and Closure 2005 Commission Fiscal Year 2009/2010 Budget Estimates Justification 
Data Submitted to Congress, hereafter referred to as the 2009/2010 J-Book, for 
congressional approval of amounts budgeted for 2005 BRAC implementation.  
 
Army Regulation 415-15, “Army Military Construction Program Development and 
Execution,” June 12, 2006, states: 

• [DD Form 1391] is the principal DoD and Army construction project justification document. 
• [DD Form 1391] must be clear, concise, logical, and complete and must effectively describe, 

justify, and price the project. 
 
In addition, major Army Commands, the Department of the Army, and the U.S. Army 
Corps of Engineers are required to review the need for each proposed MILCON project 
and to confirm that the proposed project is the most cost-effective means of satisfying the 
requirement. 
 
Army Regulation 405-70, “Utilization of Real Property,” May 12, 2006, states: “When 
space or facilities are to be acquired on an Army installation, the requesting tenant unit or 
activity commander must justify all requirements to the installation commander.”  The 
activity commander uses DD Form 1450, “DoD Space Requirements,” for the 
justification of requirements.  The DD Form 1450 includes current authorized personnel 
of an organization classified by pay grade or rank, and current square footage by type of 
space.  The commanders from each organization that is relocating to the DMA completed 
a DD Form 1450 for justification of space requirements.  
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Department of the Army Pamphlet 415-3, “Economic Analysis: Description and 
Methods,” August 10, 1992, states:  

• Every Army MILCON project must be supported by an economic analysis if an 
alternative to a proposed project exists.  An economic analysis is the study of 
alternative ways of meeting a requirement by comparing costs and benefits. 

• If no other feasible options exist, a comparison is not possible.  However, it is rare 
that a proposed project does not have any feasible alternatives.  In all cases, the 
mission objective must be determined, and possible alternatives to the project 
must be investigated. 

• Economic analysis is to be documented in Section 11 of the DD Form 1391.  
 
The Memorandum from the Principal Under Secretary of Defense, “Base Realignment 
and Closure (BRAC) 2005 Implementation Planning,” dated September 21, 2005, states 
that implementing the BRAC 2005 recommendations requires detailed plans that 
delineate required actions, their timing, and necessary resources.  These plans are referred 
to as business plans and are the basis for allocating BRAC resources.  This memorandum 
also states that a DD Form 1391 must be completed and included in the business plan for 
a MILCON project.   
 
The Memorandum from the Under Secretary of Defense, “Base Realignment and Closure 
(BRAC) 2005 Updated Business Plans,” dated June 22, 2007, states that changes to the 
business plans are to be submitted to the Office of the Secretary of Defense BRAC Office 
to support program and budget reviews in February and August until implementation is 
complete.  The February submission is to reflect changes made to the plans by the 
preceding budget review, while the August submission goes to the Office of the Secretary 
of Defense BRAC Office for the next Planning, Programming, Budgeting, and Execution 
process.   
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Finding: BRAC 2005 Military Construction 
Project 64952, “Defense Media Activity” 
The Army submitted a valid requirement to create a new Defense Media Activity by 
consolidating Military Department media organizations into a new organization.  
Initially, the Army could not justify the requirements for the new organization; however, 
the DMA Transition Team made improvements to the supporting documentation to 
substantiate the requirement.  The Army did not provide adequate support for BRAC 
MILCON Project 64952, “Defense Media Activity” in its DD Form 1391 for 
Recommendation 141, “Consolidate Media Organizations into a New Agency for Media 
and Publications.”  The Army did not:  

• accurately present the number of BRAC MILCON personnel moving to the 
DMA, 

• completely justify square footage payable by BRAC MILCON dollars for 
BRAC MILCON Project 64952, “Defense Media Activity,” or 

• document an economic analysis.  
 

Because the Army initially did not accurately present the requirements for the 
2005 BRAC MILCON Recommendation 141 to Congress, the Army could neither ensure 
that the DMA facility had the correct square footage, nor ensure that the estimated cost 
for constructing the DMA was accurate.  The Army subsequently has taken action to 
correct the inaccuracies in order to present a more realistic representation of actual square 
footage and costs.  However, the U.S. Army Installation Management Command at Fort 
Meade did not provide documentation of an economic analysis; therefore, the Army 
cannot be completely confident that the new building will be the most cost-effective 
option.   

Requirements for the New Organization  
The Office of the Secretary of Defense is creating a new Defense Media Activity with its 
BRAC Recommendation 141.  The Army meets the intent of the recommendation with 
BRAC MILCON Project 64952, “Defense Media Activity,” and the project concept is a 
valid requirement.  The Army promotes “jointness,” and creates opportunities for cost 
savings and operational synergy by consolidating a number of entities with similar 
missions into a new Defense Media Activity.   
 
However, the Army Office of the Assistant Chief of Staff for Installation Management 
(ACSIM) initially submitted an inaccurate project to Congress.  The Army Office of 
ACSIM initially eliminated all general-purpose3 space for BRAC MILCON 
Project 64952, “Defense Media Activity,” to keep estimated costs down for the  

                                                 
 
3 General-purpose space includes “Administrative Facility,” “Computer Center,” “IT Communications 
Center,” “Enclosed Vehicle Storage,” “Controlled Humidity Warehouse,” and “Plant/Utilities Building,” 
the line-item categories used in DD Forms 1391 for BRAC Military Construction Project 64952, “Defense 
Media Activity.” 
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2008/2009 J-Book.  The Army Office of the ACSIM did not include a DD Form 1391 in 
the original approved business plan, as required.  The Army included Marine Corps News 
personnel, who were not part of the original BRAC Recommendation 141.  Therefore, we 
determined that the original documentation used to justify the new organization was 
inadequate to support the number of personnel, the square footage, or the cost estimates 
associated with the project.  
 
In November 2006, the Army Office of the ACSIM asked the DMA Transition Team to 
create a DD Form 1391 based on the approved business plan.  The Army Office of the 
ACSIM was aware that the budget documentation was inaccurate and unsupported for 
BRAC MILCON Project 64952, “Defense Media Activity,” but submitted  the 
documentation to Congress in the 2008/2009 J-Book.  Officials from the Army Office of 
the ACSIM told the DMA Transition Team that any changes to the DD Form 1391 and 
business plan could be included in future updates.  The Chairman of the Infrastructure 
Steering Group signed a memo on June 22, 2007, that stated that updates to the business 
plans must be made in February and August of each year until the project is completed.  
Subsequently, in the 2009/2010 J-Book, the Army Office of the ACSIM included the 
space that initially had been eliminated and updated the estimated cost from $47 million 
to $61 million. 

Project Costs of the Defense Media Activity  
The Army initially lowered the estimated cost submitted in the 2008/2009 J-Book by 
eliminating square footage totals from the line items of the DD Form 1391 for BRAC 
MILCON Project 64952, “Defense Media Activity.”  The Army eliminated all 
general-purpose “Administrative Facility,” “Computer Center,” “IT Communications 
Center,” “Enclosed Vehicle Storage,” “Controlled Humidity Warehouse,” and 
“Plant/Utilities Building” square footage from the DD Form 1391 for the project.  
According to the Principal Under Secretary of Defense memorandum, “BRAC 2005 
Implementation Planning,” September 21, 2005, a DD Form 1391 must be completed and 
included in a business plan for MILCON projects.  The Army did not have a 
DD Form 1391 included in its initial business plan.  In November 2006, the Army 
requested that the DMA Transition Team revise the estimated cost in a DD Form 1391 
that had been created during an October 2006 planning charrette from $70 million to 
$47 million.  The Army needed to develop a DD Form 1391 showing a total cost of 
$47 million for the 2008/2009 J-Book that matched the approved business plan.  The 
DMA Transition Team questioned the accuracy of the Army’s business plan and was 
unable to reduce the estimated costs on the DD Form 1391 to align with those in the 
business plan without eliminating necessary square footage.   
 
In January 2007, the Army created a DD Form 1391 using the lower cost amounts from 
its January 2006 business plan.  The Army eliminated all planned space from general-
purpose “Administrative Facility,” “Computer Center,” “IT Communications Center,” 
“Enclosed Vehicle Storage,” “Controlled Humidity Warehouse,” and “Plant/Utilities 
Building” in the DD Form 1391 to lower estimated costs and be in alignment with the 
approved business plan.  The Army submitted the DD Form 1391 to Congress in 2007 for  
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inclusion in the 2008/2009 J-Book with a total of 111,625 square feet and an estimated 
cost of $47 million.  The square footage and estimated cost were unrealistic and 
inaccurate. 
 
In January 2008, the Army included the previously removed line items and square 
footage in the DD Form 1391 for the 2009/2010 J-Book, resulting in a total square 
footage of 185,870 and an estimated cost of $61 million.  The Army’s inclusion of 
previously removed square footage increased the total square footage of the project by 
74,245 square feet.  The Army presented a more realistic depiction of the BRAC 
MILCON Project 64952, “Defense Media Activity,” details to Congress by including this 
square footage.   

Inclusion of the Marine Corps News 
In February 2007, the Marine Corps News and the DMA Transition Team expressed a 
mutual interest in including the Marine Corps News in the DMA to be located at Fort 
Meade.  The Deputy Secretary of Defense signed a memo on September 24, 2007, that 
included the Marine Corps News as a part of the DMA, even though the Marine Corps 
News was not part of BRAC Recommendation 141.  The Deputy Secretary of Defense 
included the Marine Corps News with the activities listed in Recommendation 141 to 
make more efficient use of the recommendation and make the DMA a purple-suited4 
organization.     
 
The Army cannot use BRAC MILCON dollars to pay for the Marine Corps News portion 
of the construction because the Marine Corps News was not part of Recommendation 141 
and was not approved by the BRAC Commission or the Secretary of Defense.  The Army 
is currently including 26 personnel in the BRAC MILCON supporting documentation 
who cannot be paid for with BRAC MILCON dollars.  The Army is including 18 Marine 
Corps News personnel who were not part of Recommendation 141, and the Naval Media 
Center overstated its personnel by 8.   

Documentation of Project Personnel, Square Footage, 
and Economic Analysis 
The Army does not have accurate supporting documentation for total personnel or square 
footage for BRAC MILCON Project 64952, “Defense Media Activity.”  The Army 
included 26 personnel who cannot be paid for with BRAC dollars.  The Army included 
the Marine Corps News in BRAC MILCON Project 64592, “Defense Media Activity,” 
adding 18 personnel to the project.  Additionally, Naval Media Center officials overstated 
the number of personnel moving to the DMA in the DD Form 1450 they submitted for 
the project.  We compared manning documents with the Naval Media Center 
DD Form 1450 and identified an overstatement of eight personnel by the Naval Media 
Center.   
 
                                                 
 
4 A military function or organization that uses resources from the various branches–Army, Air Force, Navy, 
and Marine Corps. 
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The Deputy Secretary of Defense included the Marine Corps News as a part of the DMA, 
which will be relocated to Fort Meade.  However, the Marine Corps News cannot be paid 
for with BRAC MILCON dollars.  The Army’s including the Marine Corps News in the 
BRAC MILCON personnel calculations and the Naval Media Center’s overstating 
personnel by eight people affected the calculation of BRAC MILCON square footage.  
We calculated the correct square footage of 183,314 for the portion of the DMA facility 
that can be paid for with BRAC MILCON dollars.  The Army overstated the space to be 
paid for with BRAC dollars by 2,556 square feet.  In addition, the Army’s inaccurate 
square footage affected the calculation of the estimated BRAC MILCON project cost.  
The Army overstated estimated BRAC MILCON costs by about $833,000 in the 
2009/2010 J-Book.  

Personnel 
The Army incorrectly included the Marine Corps News and the eight Naval Media Center 
personnel in the total personnel for the BRAC MILCON Project 64952, “Defense Media 
Activity.”  The Naval Media Center included eight personnel on its DD Form 1450 who 
are part of Marine Corps News.  Therefore, the Naval Media Center double-counted eight 
Marine Corps News personnel.  The 8 double-counted Marine Corps News personnel and 
the 18 Marine Corps News personnel total the overstatement of 26 personnel for the 
BRAC MILCON portion of the DMA.   
 
The DMA Transition Team provided DD Forms 1450 that were prepared by the agencies 
moving to the DMA, and these forms listed by agency the number of personnel moving 
to the DMA.  The DD Forms 1450 listed a total of 645 personnel.  We reviewed the 
manning documents that supported the DD Forms 1450 and identified a discrepancy in 
one DD Form 1450 of eight people, because the Naval Media Center double-counted 
eight Marine Corps News personnel.  The Marine Corps News did not prepare a DD 
Form 1450, because it was not part of BRAC Recommendation 141.  The Army added 
the 18 Marine Corps News personnel to BRAC MILCON Project 64952, “Defense Media 
Activity” in February 2007, bringing the total personnel for the DMA facility to 663.  
 
The Secretary of Defense did not include the Marine Corps News in his recommendation 
to the 2005 BRAC Commission.  The Deputy Secretary of Defense later added the 
Marine Corps News to the DMA to provide a streamlined organizational structure and 
opportunities for additional economies of scale in the execution of DMA functions.  
However, the Marine Corps, not being part of the original recommendation, has no 
BRAC MILCON dollars to use toward the construction of the DMA facility.  The Marine 
Corps should provide MILCON dollars to fund its part of the DMA construction costs. 
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Table 1 provides a comparison of personnel totals shown on the DD Forms 1450 as 
moving to the DMA with the personnel authorized to be paid for by BRAC MILCON 
dollars. 
  

Table 1. Personnel Comparison 
 

Activity Personnel in 
DD Forms 1450 

Total Personnel 
Moving to DMA 

Personnel Authorized for 
BRAC MILCON 

Air Force News                  150              150                    150 
Naval Media Center                  149              1411                    141 
Soldiers Media Center                    86                86                      86 
AFIS                  260              260                    260 
Marine Corps News                    182                18                        03 
  Total                  663              655                    637 
1 Reflects double-counting of eight U.S. Marines Corps personnel working at Naval Media Center. 
2 Marine Corps News did not submit a DD Form 1450.  This number reflects total personnel expected to 
move to DMA. 
3 The Marine Corps News is not part of BRAC Recommendation 141 and is not authorized BRAC 
MILCON funding. 
 
The Army should correct the number of personnel for the DMA facility by eliminating 
the eight double-counted personnel and by eliminating Marine Corps News personnel 
from the BRAC MILCON portion of the personnel count.  A correct count of personnel 
moving to the DMA is necessary because it directly affects the size of the building itself.  
The Naval Media Center’s double-counting of 8 Marine Corps News personnel and the 
inclusion of the 18 Marine Corps News personnel led to an incorrect calculation of square 
footage needed for the new facility. 
 
Additionally, the Army should obtain funding from the U.S. Marine Corps to pay for the 
addition of the Marine Corps News to the DMA project.  The Marine Corps News should 
pay its share of the prorated amount for the facility.  The Marine Corps News has 18 out 
of the 655 personnel moving to the DMA facility, or about 2.75 percent of the people.  
The Marine Corps News should pay about 2.75 percent of the total cost of the facility.  
The Marine Corps News will owe about $1.68 million for its portion of the DMA, if the 
project cost remains at $61 million.   

Square Footage 
The Army did not provide adequate support for the square footage listed in the 
DD Form 1391 for BRAC MILCON Project 64952, “Defense Media Activity.”  Each 
organization that is relocating to the DMA provided the DMA Transition Team with a 
DD Form 1450 that lists the positions moving to the new facility at Fort Meade.  
However, the organizations provided no supporting documentation for the square footage 
those positions need.   
 
The U.S. Army Corps of Engineers substantiated the square footage numbers in an 
October 11, 2007, Design Charrette Memorandum, but the numbers in the memorandum 
did not match the DD Form 1391 line-item totals for square footage.  The U.S. Army 
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Corps of Engineers did not break down the Design Charrette Memorandum into the same 
line items that were shown in the DD Form 1391.  The DMA Transition Team created a 
spreadsheet to put the items from the Design Charrette Memorandum into the appropriate 
DD Form 1391 line-item categories.  The DMA Transition Team worked cooperatively 
with the IG audit team to correct inaccuracies in the spreadsheet. 
 
The DMA Transition Team was able to reconcile the differences between the  
Design Charrette Memorandum and the 2009/2010 J-Book DD Form 1391; however, the 
DMA Transition Team created the spreadsheet based on the incorrect number of 
personnel moving to the DMA (663), not on the correct BRAC MILCON number of 
personnel (637).  The DMA Transition Team overstated media production space for 
BRAC MILCON Project 64952, “Defense Media Activity,” by 2,556 square feet.  The 
DMA Transition Team included the Marine Corps News, which was 2,044 square feet 
according to the Design Charrette Memorandum, but the Marine Corps News was not 
part of BRAC Recommendation 141.  The DMA Transition Team also included 
8 double-counted personnel from the Naval Media Center’s DD Form 1450, adding 
512 square feet  (which we calculated by multiplying the 8 people times 64 square feet 
per person, the number of square feet allotted per person in media production, as shown 
in the Design Charrette Memorandum).    
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Table 2 shows the differences among the 2008/2009 J-Book DD Form 1391 square 
footage, the 2009/2010 J-Book DD Form 1391 square footage, the DMA Transition 
Team spreadsheet square footage, the total MILCON square footage (which includes the 
Marine Corps News), and the BRAC MILCON square footage totals.   
   

Table 2. Square Footage Comparison 
 

Line Item 2008/2009 
J-Book 

DD Form 1391

2009/2010  
J-Book 

DD Form 1391 

DMA 
Transition 

Team 
Spreadsheet* 

Total 
MILCON  

Total 
BRAC 

MILCON 

Administrative Facility              - 55,565         51,675      51,675     51,675 
Media Production 
Facility 

    52,524         47,524         51,441      50,929     48,885 

Televideo Center     58,821 55,021         51,640      51,640     51,640 
Computer Center              -   4,000           5,109       5,109       5,109 
IT Communications 
Center 

             -   1,980           2,475       2,475       2,475 

Enclosed Vehicle 
Storage 

             -   7,500           7,500       7,500       7,500 

Antenna Facilities 
Building 

         280       280              280          280          280 

Controlled Humidity 
Warehouse 

             -    7,000            8,750       8,750       8,750 

Plant/Utilities Building              -    7,000            7,000       7,000       7,000 
  Total  111,625 185,870 185,870 185,358 183,314 
*The spreadsheet was created to reconcile the differences between the Design Charrette Memorandum and 
the 2009/2010 J-Book DD Form 1391. 
 
The Army should use the valid number of 655 total personnel to calculate the total of 
185,358 square feet for the total MILCON project square footage.  The Army should 
eliminate the 18 Marine Corps News personnel and use the valid number of 637 BRAC 
MILCON personnel to calculate the total of 183,314 square feet that can be paid for with 
BRAC dollars.   
 
The Army used an incorrect number of personnel to calculate costs in the 2008/2009 and 
2009/2010 J-Book DD Forms 1391.  In addition, the DMA Transition Team used an 
incorrect number of personnel when creating the spreadsheet that reconciled the 
differences between the Design Charrette Memorandum and the 2009/2010 J-Book 
DD Form 1391.  We calculated the adjusted square footage for authorized BRAC 
MILCON Project 64952, “Defense Media Activity,” by multiplying the valid number of 
637 personnel by the square footage allotments shown in the Design Charrette 
Memorandum.   
 
Table 3 shows a comparison of the estimated costs of the line items in the 2008/2009 
J-Book DD Form 1391, the 2009/2010 J-Book DD Form 1391, the DMA Transition 
Team spreadsheet, the total MILCON cost (including Marine Corps News), and the total 
BRAC MILCON cost.   
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Table 3. Comparison of Estimated Costs (in $000) 
Line Item 2008/2009 

J-Book 
DD Form 

1391 

2009/2010  
J-Book 

DD Form 
1391 

DMA 
Transition 

Team 
Spreadsheet* 

Total 
MILCON  

Total BRAC 
MILCON  

Administrative Facility            -  10,168         9,456   9,456 9,456 
Media Production 
Facility 

  10,854    9,132 9,885   9,786 9,394 

Televideo Center   15,453  13,641       12,803  12,803     12,803 
Computer Center            -       946  1,208    1,208 1,208 
IT Communications 
Center 

           -      436     545       545         545 

Controlled-Humidity 
Warehouse 

           -       664     830       830   830 

Enclosed Vehicle Storage           -         507            507         507         507 
Antenna Facilities 
Building 

      307        167            167         167         167 

Plant/Utilities Building           -      1,271         1,271      1,271       1,271 
Standby Generator           -         543            543         543          543 
Energy Management 
Control System 
Connection 

      306         509            509         509          509 

Intrusion Detection 
System Installation 

      153        152            152         152         152 

Sustainable Design and 
Development, and Energy 
Policy Act 2005 

          -        730            730         730         730 

Antiterrorism Measures     2,406     1,325         1,325       1,325       1,325 
Building Information 
Systems 

       122     4,484         4,484       4,484       4,484 

Electric Service     1,373     2,673         2,673      2,673       2,673 
Water, sewer, gas        785        285            285         285          285 
Steam and Chilled Water 
Distribution 

           -          74              74           74            74 

Paving, Walks, Curbs and 
Gutters 

     3,147     2,047         2,047      2,047       2,047 

Storm Drainage         587        287            287         287          287 
Site Imp      4,698     3,621         3,621      3,621       3,621 
Information Systems         389     1,598         1,598      1,598       1,598 
Antiterrorism Measures        102        102            102         102          102 
Subtotal   40,682   55,362 55,102  55,003 54,611 
Contingency (5%)     2,034     2,768   2,755    2,750   2,731 
Subtotal   42,716   58,130 57,857   57,753 57,342 
Supervision, Inspection & 
Overhead (5.7 %) 

    2,435     3,313         3,298     3,292   3,268 

Design/Build Design Cost      1,709       -         -              -         - 
  Total     46,860 61,443       61,115     61,045 60,610 
  Total Rounded    47,000  61,000 61,000    61,000 61,000 
*The spreadsheet was created to reconcile the differences between the Design Charrette Memorandum and 
the 2009/2010 J-Book DD Form 1391. 
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The Army did not show accurate supporting documentation for the line items of the 
2009/2010 J-Book DD Form 1391; therefore, the line-item square footage totals and total 
estimated costs were incorrect.  The Army should revise the internal documentation to 
show corrected line-item amounts and notify the proper authorities of the changes. 

Economic Analysis 
The U.S. Army Installation Management Command at Fort Meade did not indicate 
evidence of an economic analysis in Section 11 of the DD Form 1391 as required by 
Department of the Army Pamphlet 415-3.  Command officials included the following 
statement about alternative options in the “Current Situation” section of the 2009/2010 
J-Book DD Form 1391: “Existing permanent administrative facilities are fully utilized 
and other on-post structures are unsuitable or uneconomical for renovation and 
conversion.  Short-term use of interim on-post or leased off-post facilities is not feasible.”  
Command officials further stated in that DD Form 1391: “Alternative methods of 
meeting this requirement have been explored during project development.  This project is 
the only feasible option to meet the requirement.”  Command officials stated they 
considered alternative options, but did not provide documentation of an economic 
analysis for BRAC MILCON Project 64952, “Defense Media Activity.”   
 
Command officials stated that they considered the renovation of four buildings located at 
Fort Meade as alternatives for BRAC MILCON Project 64952.  Further, the Army stated 
that any renovation would be contingent on the approval of MILCON Project 55706I, 
“902 Division Military Intelligence Group Headquarters and Operations Center,” which 
would accommodate personnel that would move from the four buildings that were 
considered as alternatives for BRAC MILCON Project 64952.   The Army officials 
explained that, because they did not receive approval for MILCON Project 55706I, 
personnel remained in the four buildings.  Therefore, the Army considered the 
alternatives to BRAC MILCON Project 64952 infeasible.  One of the four buildings that 
the Army originally considered as an alternative was badly damaged by fire in 2006, and 
all personnel that were stationed there were moved to other buildings.  The Army noted 
the possibility that the building could be renovated, but as of July 31, 2008, the building 
had been condemned and slated for demolition.   
 
Command officials stated that no economic analysis was completed or documented 
because they identified no feasible alternatives to BRAC MILCON Project 64952.  
However, the Army did not provide adequate documentation of the consideration of 
alternatives. 
 
As a result, the Installation Management Command did not demonstrate that the location 
of BRAC MILCON Project 64952, “Defense Media Activity” at Fort Meade was the 
most cost-effective way to meet the mission requirements of BRAC 
Recommendation 141.  The U.S. Army Installation Management Command should 
document completion of an economic analysis in Section 11 of a DD Form 1391 for all 
future BRAC projects. 
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Management Action Taken 
In September 2008, the DMA Transition Team officials stated that the cost estimates had 
increased to $83 million in the revised DD Form 1391.  The DMA Transition Team 
officials stated that the request for proposal for construction of the building was issued, 
and the estimated contract award date for the project is January 20, 2009.     

Conclusion 
Generally, the Army submitted a valid requirement for Recommendation 141, 
“Consolidate Media Organizations into a New Agency for Media and Publications,” with 
BRAC MILCON Project 64952, “Defense Media Activity.”  However, the Army initially 
eliminated square footage solely to lower estimated costs in the 2008/2009 J-Book to 
match the estimated MILCON costs shown in the business plan.  The DMA Transition 
Team worked cooperatively with the IG audit team to support the line-item categories 
during the review.  However, the Army still included 8 double-counted personnel from 
the Naval Media Center and the 18 Marine Corps News personnel in the total for BRAC 
MILCON Project 64952, “Defense Media Activity.”  This inclusion led to an 
overstatement in the BRAC MILCON space requirement of 2,556 square feet and an 
overstatement in estimated BRAC MILCON costs of $833,000 in the 2009/2010 J-Book 
DD Form 1391.  Further, Army officials did not document an economic analysis 
comparing all feasible alternatives. 

Client Comments on the Finding and Our Response 

Army Comments on an Economic Analysis 
The Army Deputy ACSIM stated that the Army disagrees with the section of the finding 
discussion of our draft report about the completion of an economic analysis.  He stated 
that the Army believes an exception to the requirement of an economic analysis existed 
for BRAC Recommendation 141.  He stated that planners considered alternatives to new 
construction, but none were feasible.  The Army Deputy ACSIM stated that Fort Meade 
has no excess buildings, and therefore, the Army did not have the option to renovate 
existing facilities to accommodate the DMA.  The Army believed no economic analysis 
was needed because the only option was to build new. 

Our Response 
While we agree that an economic analysis may not have been feasible, the Army did not 
provide adequate documentation that the placement of BRAC MILCON Project 64952, 
“Defense Media Activity,” at its current location at Fort Meade was the most cost-
effective way to meet the mission requirements of BRAC Recommendation 141. 
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Recommendations, Client Comments, and Our 
Response 
 
We recommend that the Army Assistant Chief of Staff for Installation 
Management: 
 
1. Notify the proper authorities of cost changes and revisions to internal 
documentation to eliminate the excess square footage resulting from double-
counting of Marine Corps News personnel. 

Army Comments 
The Army Deputy ACSIM agreed with the recommendation to reduce the scope of the 
project and noted the Army had used a lower square footage of 178,086 in a 
September 2008 request for proposal.   

Our Response 
The comments were responsive, and no further comments are required. 

Defense Media Activity Comments 
Although not required to comment, the DMA Deputy Director agreed with the 
recommendation and stated that the project scope has been reduced to 178,086 square 
feet. 

Our Response 
We accept the DMA Deputy Director’s comment as further evidence that the Army 
Office of ACSIM is taking the necessary steps to reduce the scope of the project. 
 
2. Request the U.S. Marine Corps to pay its share of about 2.75 percent of the 
project costs for the inclusion of the U.S. Marine Corps News personnel in Base 
Realignment and Closure Military Construction Project 64952, “Defense Media 
Activity.” 

Army Comments 
The Army Deputy ACSIM agreed with the recommendation and stated that the U.S. 
Marine Corps is prepared to contribute its fair share of the project costs. 

Our Response 
The comments were responsive, and no further comments are required. 

Defense Media Activity Comments 
Although not required to comment, the DMA Deputy Director agreed with the 
recommendation and stated that the U.S. Marine Corps is ready to contribute its fair share 
of facility costs in FY 2010. 
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Our Response 
We accept the DMA Deputy Director’s comment as further evidence that the U.S. Marine 
Corps is ready to contribute its share of the project costs. 
 
3. For future Base Realignment and Closure projects, follow the DoD Financial 
Management Regulation and Army Instructions by conducting an economic 
analysis when the project is first considered, justifying the user needs and unit cost 
with supporting documentation for the DD Form 1391. 

Army Comments 
The Army Deputy ACSIM agreed with the recommendation and stated that severe time 
constraints forced the Army to make assumptions about the cost and scope of the DMA 
facility that may have precluded strict adherence to regulatory requirements.  He stated 
that future projects will be conducted in accordance with the DoD Financial Management 
Regulation and Army Instructions. 

Our Response 
The comments were responsive, and no further comments are required.
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Appendix A.  Scope and Methodology 
 
We conducted this performance audit from October 2007 through September 2008 in 
accordance with generally accepted government auditing standards.  Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our audit objectives.  
We believe that the evidence obtained provides a reasonable basis for our finding and 
conclusion based on our audit objectives. 
 
We conducted this audit at the request of the Director, DMA Transition Team to review 
the 2005 Defense BRAC Recommendation 141.  BRAC Recommendation 141 states that 
Defense media organizations are to consolidate and relocate to Fort Meade, Maryland.  
Army planning officials created BRAC MILCON Project 64952, “Defense Media 
Activity,” to fulfill this BRAC mission.  We conducted this audit to determine the 
accuracy of the MILCON budget data for the project. 
 
We met with officials and toured the facilities at losing sites and met with officials at the 
gaining site.  We held meetings and working sessions with DMA Transition Team 
officials at AFIS in Alexandria, Virginia.  We met with officials at the Naval Media 
Center, Washington, D.C.; Soldiers Media Center, Arlington, Virginia; U.S. Marine 
Corps, Arlington, Virginia; and Air Force News, San Antonio, Texas; Army Office of the 
ACSIM in Arlington, Virginia; Fort Meade Installation Management Command in Fort 
Meade, Maryland; and the U.S. Army Corps of Engineers in Baltimore, Maryland.  
  
We reviewed DoD and Army criteria pertaining to BRAC MILCON cost estimates, 
economic analysis, review and validation, required documentation, and budget reporting: 
 

• DoD Financial Management Regulation 7000.14-R, volume 2B, chapter 6,  
“Budget Formulation and Presentation,” June 2006; 

• DoD Financial Management Regulation 7000.14-R, volume 2B, chapter 7,   
“Budget Formulation and Presentation,” June 2006; 

• Unified Facilities Criteria 3-701-07, DoD Facilities Pricing Guide, July 2, 2007; 
• Unified Facilities Criteria 2-000-05N, “Facility Planning Criteria for 

Navy/Marine Corps Shore Installations,” January 31, 2005; 
• Principal Under Secretary of Defense Memorandum, “Base Realignment and 

Closure (BRAC) 2005 Implementation Planning,” September 21, 2005; 
• Army Regulation 405-70, “Real Estate: Utilization of Real Property,” 

May 12, 2006; 
• Army Regulation 415-15, “Army Military Construction Program Development 

and Execution,” October 25, 1999; 
• Department of the Army Pamphlet 415-3, “Economic Analysis: Description and 

Methods,” August 10, 1992; 
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• Engineering and Construction Bulletin 2003-8, revision 1, “DD Forms 1391 
Preparation Planning Charrette Process,” November 6, 2003; and 

• Engineer Technical Letter 415-3-1, “DD Forms 1391 Review and Certification 
Standard Operating Procedure,” June 30, 2000. 

 
Additionally, we reviewed 2005 BRAC Recommendation 141, “Consolidate Media 
Organizations into a New Agency for Media and Publications,” the Department of the 
Army 2008/2009 J-Book dated February 2007, and the Department of the Army 
2009/2010 J-Book dated February 2008. 
 
We compared the MILCON budget data submitted on the DD Forms 1391 with 
applicable criteria to determine whether the data were accurate, whether the project was 
valid and supported, and whether the BRAC analysis considered existing facilities.  We: 

• reviewed the approved business plan, reviewed the 2008/2009 and 2009/2010 J-
Book DD Forms 1391, and Recommendation 141; 

• compared supporting documentation such as the Design Charrette Memorandum 
and the DMA Transition Team Spreadsheet to the line items of the 
DD Forms 1391; 

• analyzed the DD Forms 1391 for economic analysis documentation; and 
• requested related economic analysis from U.S. Army Installation Management 

Command. 
 
Specifically, we reviewed the supporting documentation for the number of authorized 
personnel and the accuracy of the administrative square footage and cost calculations.  
We traced full-time equivalents from each media organization from the DD Forms 1450 
to the organization manning documents by comparing billet numbers, billet titles, and 
grade and rank.  We verified the full-time equivalents against the square footage 
calculations provided in the DMA Design Charrette Memorandum and verified the 
calculations against square footage criteria in Army Regulation 405-70, “Utilization of 
Real Property.”  We analyzed the estimated cost calculations for clerical errors. 
 
We created tables that show differences among the personnel, square footage, and cost 
totals that we calculated and the supporting documentation that was provided to us by the 
DMA Transition Team.  We accepted the Army’s costs of unique line items in our 
calculations.  We did not determine whether the DMA accurately portrayed the optimum 
number of full-time equivalents needed to accomplish the mission of the organization.  

Review of Internal Controls 
We determined that an internal control weakness in the BRAC MILCON Project 64952, 
Defense Media Activity,” existed as defined by DoD Instruction 5010.40, “Managers’ 
Internal Control (MIC) Program Procedures,” January 4, 2006.  The identified internal 
control weakness is not material.  The Army’s internal controls were not properly 
implemented because the Army did not follow the guidance issued by the Principal 
Under Secretary of Defense in the September 21, 2005, memorandum, “BRAC 2005 
Implementation Planning.”  Army officials did not follow the guidance in developing the 
business plan for the Defense Media Activity; that guidance requires that a 
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DD Form 1391 be included upon submission.  In addition, the Army did not follow 
established criteria for documenting the economic analysis or considering feasible 
alternatives for the Defense Media Activity.  Implementing Recommendations 1., 2., and 
3. should correct these weaknesses.  

Use of Computer-Processed Data   
We did not use computer-processed data to perform this audit.   
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Appendix B.  Prior Coverage 
During the last 5 years, the Government Accountability Office (GAO), the Army Audit 
Agency, the Naval Audit Service, and the Air Force Audit Agency have issued 54 reports 
discussing the Defense BRAC MILCON.  Unrestricted GAO reports can be accessed 
over the Internet at http://www.gao.gov.  Unrestricted Army, Navy, and Air Force reports 
can be accessed at http://www.hqda.army.mil/aaaweb, 
http://www.hq.navy.mil/navalaudit, and http://www.afaa.hq.af.mil.   

GAO 

GAO Report No. GAO-08-159, “Military Base Realignments and Closures:  Cost 
Estimates Have Increased and Are Likely to Continue to Evolve,” December 2007  

GAO Statement No. GAO-05-905, “Military Bases:  Observations on DoD’s 2005 Base 
Realignment and Closure Selection Process and Recommendations,” July 18, 2005 

GAO Statement No. GAO-05-614, “Military Base Closures:  Observations on Prior and 
Current BRAC Rounds,” May 3, 2005 
 
GAO Report No. GAO-05-138, “Military Base Closures:  Updated Status of Prior Base 
Realignments and Closures,” January 2005 

Army  
Army Audit Agency Report No. A-2008-0224-ALI, “Base Realignment and Closure 
2005 Construction Requirements: U.S. Army Forces Command and U.S. Army Reserve 
Command Headquarters Building,” August 21, 2008 
 
Army Audit Agency Report No. A-2008-0214-ALI, “Base Realignment and Closure 
2005 Construction Requirements: Armed Forces Reserve Center Fort Hamilton, New 
York,” August 21, 2008 
 
Army Audit Agency Report No. A-2008-0205-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  Armed Forces Reserve Center Missoula, Montana,” 
August 4, 2008 
 
Army Audit Agency Report No. A-2008-0125-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  Vehicle Maintenance Complex Fort Bragg, North 
Carolina,” July 31, 2008 
 
Army Audit Agency Report No. A-20008-0194-ALI, “Base Realignment and Closure 
2005 Construction Requirements: Headquarters, 1st Armor Training Brigade Fort 
Benning, Georgia,” July 28, 2008 
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Army Audit Agency Report No. A-2008-0124-ALI, “Base Realignment and Closure 
2005 Construction Requirements: Armed Forces Reserve Center, Greenlief Training Site, 
Hastings, Nebraska,” July 9, 2008 
 
Army Audit Agency Report No. A-2008-0181-ALI, “Base Realignment and Closure 
2005 Construction Requirements: Restationing the Air Defense Artillery School, Fort 
Sill, Oklahoma,” July 7, 2008 
 
Army Audit Agency Report No. A-2008-0183-ALI, “Base Realignment and Closure 
2005 Construction Requirements: Armed Forces Reserve Center, Scranton, 
Pennsylvania,” July 2, 2008 
 
Army Audit Agency Report No. A-2008-0171-ALI, “Base Realignment and Closure 
2005 Construction Requirements: Combat Aviation Brigade Complex, Fort Bliss, Texas,” 
June 23, 2008 
 
Army Audit Agency Report No. A-2008-0126-ALI, “Base Realignment and Closure 
2005 Construction Requirements: 4th Brigade Combat Team Complex, Fort Bragg, North 
Carolina,” June 9, 2008 
 
Army Audit Agency Report No. A-2008-0130-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  Consolidated Health/Dental Clinic, Fort Riley, 
Kansas,” May 27, 2008  
 
Army Audit Agency Report No. A-2008-0131-ALO, “Base Realignment and Closure 
2005 Construction Requirements: Armed Forces Reserve Center McAlester Army 
Ammunition Plant, Oklahoma,” May 13, 2008 
 
Army Audit Agency Report No. A-2008-0129-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  Airfield Pavement Repair, Fort Riley, Kansas,” 
May 13, 2008 
 
Army Audit Agency Report No. A-2008-0128-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  Armed Forces Reserve Center, Fort Totten, New 
York,” May 12, 2008 
 
Army Audit Agency Report No. A-2008-0122-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  First Brigade Combat Team Complex, Fort Bliss, 
Texas,” May 5, 2008 
 
Army Audit Agency Report No. A-2008-0112-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  Armed Forces Reserve Center, Middletown, 
Connecticut,” April 29, 2008  
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Army Audit Agency Report No. A-2008-0117-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  Armed Forces Reserve Center, Grand Prairie Reserve 
Complex, Texas,” April 23, 2008  
 
Army Audit Agency Report No. A-2008-0095-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  Armed Forces Reserve Center, Cedar Rapids, Iowa,” 
March 20, 2008 
 
Army Audit Agency Report No. A-2008-0088-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  Dental Clinic, Fort Bliss, Texas,” March 18, 2008 
 
Army Audit Agency Report No. A-2008-0078-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  Infantry Brigade Combat Team Complex, Fort Knox, 
Kentucky,” March 3, 2008 
 
Army Audit Agency Report No. A-2008-0066-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  Division Headquarters, Fort Carson, Colorado,” 
February 13, 2008 
 
Army Audit Agency Report No. A-2008-0064-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  Brigade Combat Team, Fort Carson, Colorado,” 
February 13, 2008 
 
Army Audit Agency Report No. A-2008-0063-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  U.S. Army Reserve Center, Fort Hunter Liggett, 
California,” February 12, 2008 
 
Army Audit Agency Report No. A-2008-0060-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  Armed Forces Reserve Center, Paducah, Kentucky,” 
February 8, 2008 
 
Army Audit Agency Report No. A-2008-0055-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  Armed Forces Reserve Center, Fort Chaffee, 
Arkansas,” February 4, 2008 
 
Army Audit Agency Report No. A-2008-0054-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  Armed Forces Reserve Center, Vancouver, 
Washington,” February 4, 2008 
 
Army Audit Agency Report No. A-2008-0039-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  Division Headquarters and Sustainment Brigade 
Headquarters, Fort Riley, Kansas,” January 14, 2008 
 
Army Audit Agency Report No. A-2008-0038-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  Army Reserve Southeast Regional Readiness 
Sustainment Command, Fort Jackson, South Carolina,” January 9, 2008 
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Army Audit Agency Report No. A-2008-0024-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  U.S. Army Reserve Northwest Regional Readiness 
Sustainment Command, Fort McCoy, Wisconsin,” December 20, 2007 

Army Audit Agency Report No. A-2008-0023-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  Armed Forces Reserve Center, Red River Army 
Depot, Texas,” December 5, 2007 
 
Army Audit Agency Report No. A-2007-0242-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  Battle Command Training Center, Fort Riley, 
Kansas,” September 28, 2007 
 
Army Audit Agency Report No. A-2007-0241-ALO, “Base Realignment and Closure 
2005 Construction Requirements:  Child Development Center, Fort Riley, Kansas,” 
September 28, 2007 
 
Army Audit Agency Report No. A-2007-0240-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  U.S. Army Training and Doctrine Command 
Headquarters, Fort Eustis, Virginia,” September 28, 2007 
 
Army Audit Agency Report No. A-2007-0235-ALI, “Base Realignment and Closure 
2005 Construction Requirements:  Armed Forces Reserve Center, Fort Dix, New Jersey,” 
September 26, 2007 
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